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CONFIDENTIAL 

2.1 ABSTRACT 

April, 1992 marked the twenty·eighth month of full·scale earthmoving activities. 
Dozers continued sloping JP-WS-17 in the North Jackpile and also JP·WS-12 & 08; 
sloping of JP-W0-11 into JP-OP-41 was nearing completion. Scrapers continued on 
the Rio Moquino bench and the excavation work is substantially complete. The 
trucks began hauling protore pile JP-PS-24 into the Jackpile Pit OP-41 for backfill. 
James Ranch remobilized to do revegetation work on the areas which were not 
completed last fall due to the weather. The 1st Quarter, PY-92 Financial Summary 
was submitted to BIA. Additional fencing is being done to keep horses from grazing 
on the newly seeded areas. The POL-Council passed a resolutiOn to transfer funds 
from Reclamation Funds to Paguate Village for structural repairs. TR Mann took 
the semi-annual color site aerial photo on 4/29/92. 
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2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. Two new maps have been added to show the areas that have been 
reseeded in the North & South Paguate sections. 
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2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Dozer pushing JP-WS-17 into North Jackpile. 

FIGURE 2: Push-cat and scraper on bottom cut for the Rio Moquino 
bench (looking NNE upstream.) 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 3: Trucks & loader moving protore from JP-PS-24 (looking east) 

FIGURE 4: Backfill progress in JP-OP-41 (looking north.) 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 5: Vegetation growth in North Paguate Pit (looking east towards 
Gavilan Mesa.) 

FIGURE 6: Revegetation subcontractor seeding and mulching in the old 
J ackpile Housing area. 
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2.4 MILESTONES 

• Trucks and loaders began working in Jackpile 
protore piles JP-PS-24 and PS-26; 

• The 1st Quarter, PY -1992 Project Financial Summary was 
distributed; 

• The Laguna/ Acoma High School Geology Class visited the 
Project on 4/15/92; 

• The second "draft" of the Post-Reclamation Long Term 
Monitoring program was distributed for review 
by POL-Council, LCC, and BIA; 

• Training in hazardous management procedures was 
conducted and completed for the balance of the 
LCC, Inc. personnel; 

• The Institute of American Indian Arts took some 
video of the Project on 4/22/92 under contract to the 
Council of Energy Resource Tribes; 

• George Farris, Environmental Chief for BIA in 
Washington, DC visited the site on 4/29/92; 

• TR Mann took the semi-annual aerial photo 4/29/92; 

• POL-Council passed the funds transer for Paguate blast 
damage repairs; 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Document status of Paguate Repairs Fund; 

2) Initiate 4th Year Planning process; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Approval of Work Package Closeouts 

2) Provide comments on Post-Reclamation Plan 

3.3 TECHNICAL/SUBCONTRACTING SERVICES 

1) Finish low-altitude aerial photographs-TR Mann; 

2) Schedule semi-annual water sampling; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule (as necessary) 

2) Request Work Package Closeouts/Inspections (as needed); 

3) Continue terrace installations; 

4) Provide comments on Post-Reclamation Plan; 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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May92LKK 
LCC, Inc. 

Schedule Name 
Responsible 
As-of Date 28-Apr-92 9:00am Schedule File C:\TL3\MAY92LKK 

Task Name 

2E2J01-Backfill 

2E2J03-JPWS17 

2T2N01-Moquino bench 

2E1J07-JPPS27 

2S2J01-dewater JKPL 

2T2S01-SP terraces 

2E1J04-haul PS-25 

2R1N01/02-reveg 

2R1S01/02 reveg 

2E2N01-NP01 bench 

2E1J03-PS24 backfill 

2E3N17-shale D10 

..... Detail Task 
..... (Started) 

(Slack) 

92 
Apr May Jun 

Resources Status 27 4 11 18 26 1 8 

c 

===== Summary Task ~ Milestone ===== (Started) ~~~ Conflict 
===--(Slack) ..... Resource delay 

Scale: 1 day per character --------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 

CONFIDENTIAL POL-EPA01-001 0256 
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4.2 PROJECT SCHEDULE 

The placement of cover in the Rio Moquino bench will continue with the 
scrapers which will then resume work hauling JP-PS-27 into the North Jackpile for 
backfill. Trucks will concentrate on hauling JP-PS-24 and PS-25 from the southeast 
Jackpile area into the south Jackpile Pit. Dozers will continue on JP-WS-17 and will 
also do some sloping work on NP-W0-01. Dewatering continues for dust control 
purposes. Revegetation work on the South Paguate slope & remaining flat areas 
will continue thru May. 
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5.1 TRACKING SUMMARY 

POL-Project Management costs are current thru March, 1992. Other billings are 
current as of April 18, 1992. 
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PY90 

PY91 & PY92 

INTERIM 
MOBILIZATION 

WBSIDNO. 
MGMT CA SUMMARY 

1P1 
1P2 

1P 
1C1 

1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 
2E2 
2E3 
2E4 
2E5 
2E6 

2E 
2S1 

2S2 
283 
2S4 

255 

2S 
2R1 
2R2 

2R 
2T&2CS 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POLMANAOSMENTTASKTOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 
MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START -UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CATOTAL 

LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CATOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 
HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK fOTAL 
UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 
SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 
REVEGETATION TASK TOTAL 
TERRACING/SPECIAl CASES 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTO PTDACTUAL PTDACTUAL REMAINING 
ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$498,170.00 $256,920.57 $0.00 $256,920.57 $215,999.17 
$1,042,765.06 $1,042,765.06 $0.00 $1,042,765.06 $0.00 
$1 .540.935,08 $1,299,88M3 $0.00 $1.299.8115.63 $215,999.17 
$1,027,881.10 $774,927.66 $0.00 $774,927.66 $252,753.44 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 

$2,800,000.00 $0.00 $0.00 $0.00 $2,500,000.00 

$4,027.700,0Q mo,o44.09 SO.OQ $980,044,09 $2,752,753.44 
$5,568,635.06 $2,279,729.72 $0.00 $2,279,729.72 $2,968,752.61 

$810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 
$718,100.00 $610,099.20 $0.00 $610,099.20 $78,300.80 

$1,628,400.00 $1,415,355.52 $0.00 $1,416,355.52 $84,044.88 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 

$650,315.00 $304,072.01 $6,243.32 $297,828.69 $360,035.70 
$361 ,628.00 $248,249.05 $3,635.60 $244,613.45 $31,847.50 

$1,456,600.00 $992,391.e3 $9.929.44 $982,46&.19 $391 ,883.20 
$14,354,084.99 $6,270,415.56 $1,096,151.98 $5,174,263.58 $8,130,557.43 

$8,805,515.96 $3,643,505. 18 $677,519.62 $2,965,985.56 $5,162,010.78 
$6,753,878.13 $3,826,468.32 $804,525.79 $3,021,942.53 $2,927,409.81 

$432,039.00 $381,212.55 $79,711.35 $301,501.20 $50,826.45 
$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 

$0.00 $0.00 $0.00 $0.00 $0.00 
$30,639,263.08 $14,180,928.84 $2,658,098.88 $11 ,522,829.96 $16,505,222.24 

$88,793.00 $14,753.31 $92.07 $14,661.24 $74,039.69 
$598,394.00 $416,303.20 $97,852.92 $318,450.28 $182,090.80 
$175,829.00 $162,585.16 $6,499.27 $156,085.89 $13,243.84 

$0.00 $0.00 $0.00 $0.00 $0.00 
$193,181.00 $147,809.38 $2,587.54 $145,221.84 $45,371.62 

$1,056,197.00 $741,451.05 $107,031.80 $634,419.25 $314,745.95 
$836,732.00 $318,839.83 $249.01 $318,590.82 $517,892.17 

$0.00 $0.00 $0.00 $0.00 $0.00 
$836, '1"32.00 $318,839.83 $249.01 $318,fl00.82 $817,892.17 
$900,905.00 $526,558.27 $36,790.11 $489,768.16 $293,520.89 

APR 1992 ., 
%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 
SPENT COMPLETe AT COMPLETION 

52% 60% $70,566.99 
100% 100% $0.00 
84% 88'* $70,566.99 
75% 7~ $43,567.80 

103% 103% $0.00 
0% 0% $0.00 

24% 25% $43,567,80 
41% 42% $114,134.79 

99% 100% $0.00 
85% 85% $289.02 
93% 100% $289.02 
99% ~ $0.00 
47% 84% $297,782.91 
69% 68% $534.62 
88% 85% $298,317.52 
44% 41(\t $1,775,601.24 
41% 40% $1 ,480,153.51 
57% 62% $1,911 '184.80 
88% 71% $5,283.95 
20% 66% $204,616.91 

0% 0% $0.00 
46% 46% $5,376,840.41 
17% 41'* $53,006.88 
70% 83% $216,292.72 
92% 81(\t ($15,743.42) 

0% 0% $0.00 
77% 68% ($21,318.14) 
70% 77% $232,238.03 
38% 82% $446,989.24 

0% 0% $0.00 
38% 0% $446,989.24 

301\i ($746,209.92) 
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DETAIL FOR PTD 

APR., 1992 
%OF REPORTED ESTIMATED 

TOTALCOST PTD ACTUAL · ACTUAL REMAINING ESTIMATE % VARIANCE 
WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FlOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2 CONSTRUCTION TOTAL $36,418,057.08 $18,175,531.14 $2,812,099.24 $15,363,431.90 $18,107,309.33 50111 50'* $5,608,464.31 
' . . ' ~· 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $5,568,635.06 $2,279,729.72 NIA $2,279,729.72 $2,968,752.61 41111 42'* $114,134.79 

2 CONSTRUCTION TOTAL $36.418,057.08 $18,175,531.14 $2,812,099.24 $15,363,431.90 $18,107,309.33 50111 50'* $5,608,464.31 

GRAND TOTAL $41,9t6,692.14 $20,455,260.86 $2,812,()gg.24 $17,M3,1&1.62 $21,07&,061.04 49(\t $5,722,599.10 

CONFIDENTIAL POL-EPA01-001 0260 
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JACKPILE 

PU92 

PY90&91 

INTERIM 

MOBILIZATION 

PROJECT TO DATE: SUMMARY 1 

ACTUAL COST ACTUAL COST ACTUAL COST 

WBSIDNO. WORK PACKAGE DESCRIPTION PY90 PY91 PY92 

MGMT CA SUMMARY 
1 P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $36,357.63 

1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $0.00 

1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $36,357.63 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $27,205.57 

1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 

1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 

1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.40 $302,825,07 $27,205.57 

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $63,563.20 

CONSTCA SUMRY 
2L1 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 

2L2 LCC START -UP COSTS CA TOTAL $382,790.20 $119,306.00 $108,003.00 

2L lCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $102,258.92 

2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 

2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $42,498.67 

2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $58,152.50 

2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $100,651.17 

2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,541.35 $1,408,032.61 

2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $394,949.86 

2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $393,929.95 

2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $22,910.91 

2E5 HIGHWALLCA TOTAL $58,321.27 $1,005.96 $0.00 

2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAL $4,717,430.40 $7,243,675.11 $2,219,823.33 

2S1 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

2S2 PIT WATER CA TOTAL $388,455.50 $19,906.77 $7,940.93 

2S3 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 

2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $9,321.21 

2S STRUCTURESTASKTOTAL $610.082.79 . $109,235.93 $22,132.33 

2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $27,825.13 

2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $27,825.13 

2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $526,558.27 

CONFIDENTIAL 

- - - - ... - - -

APR 1992 ., 
TOTAL PTD 

ACTUAL COST TOTAL COST 

PY90, 91 &92 ESTIMATE 

$256,920.57 $904,998.00 

$1,042,765.06 $1,006,614.00 

$1,299,685.63 $1,911,812,00 

$774,927.66 $1,205,821.10 

$205,116.43 $200,018.90 

$0.00 $2,500,000.00 

$980,044.09 $3,905,840.00 
$2,279,729.72 $5,817,452.00 

$805,256.32 $810,300.00 

$610,099.20 $886,100.00 

$1,415,355.52 $1,696,400.00 
$440,076.57 $461,363.00 

$304,072.01 $551,873.00 
$248,249.05 $486,228.00 

$992,397.63 $1,499,484.00 
$6,270,415.56 $13,718,836.00 

$3,643,505.18 $7,564,988.00 

$3,826,468.32 $11,745,735.00 

$381,212.55 $323,637.00 

$59,327.23 $396,732.00 

$0.00 $0.00 
$14,180,928.84 $33,749,928.00 

$14,753.31 $128,147.00 

$416,303.20 $416,990.00 

$162,585.16 $175,829.00 

$0.00 $0.00 

$147,809.38 $278,783.00 

$741,401.05 $999,749.00 
$318,839.83 $1,738,609.00 

$0.00 $0.00 
$318,839.83 $1,7311,809.00 
$526,558.27 $900,905.00 

POL-EPA01-001 0261 
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2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,999,249.15 $18,175,531.14 $46,204,210.00 

JACKPlLE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $63,563.20 $2,279,729.72 $5,817,452.00 
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,999,249.15 $18,175,531.14 $46,204,210.00 

GRANO TOTAL $7,979,926.82 $9,412,522.69 $3,082,812.35 $20,455,260.86 $52,021,662.00 

CONFIDENTIAL POL-EPA01-001 0262 
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DETAIL FOR PTD (Project-to-Date) 
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DETAIL FOR PTD 

APR 1992 .. 
%OF REPORTED ESTIMATED 

TOTAL COST PTO ACTUAL ACTUAl REMAINING ESTIMATE % VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1 P1l01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 n% 100% $0.00 

1 P1l01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70% 100% $59,183.14 

1P1l01B PROJECT MANAGEMENT- PY92 $193,172.00 $36,357.63 $0.00 $36,357.63 $156,814.37 19% 20% $11,383.85 

1P1l01C $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

1P1l01D $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

1P1 I POL MANAGEMENT CA TOTAL! $498,170.00 II $256,920.57 I so.oo 1 $256,920.57 II s215.eoo.11 1 52~ s7o.566.99 1 

NE 
1P2l01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100% 100% $0.00 

1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 100% 100% $0.00 

1P2l03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 100% $0.00 

ENGINEERING CA TOTAL I $1,042,765.06 II $1,042,765.06 I so.oo I s1.o42.765.06 II so.oo I so.oo I 
POLMANAGEMENTTASKTOTAL j $1,540,935.0611 $1,299,685.631 so.oo 1 s1 ,299,685.63 II $215,999.171 84~ 88~ $70,566.991 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581 ,4HI.36 $57,465.64 91% 100% $0.00 

1C1L01B ENGINEERING SERVICE5-PY92 $62,762.00 $1,216.87 $0.00 $1,216.87 $61,545.13 5% 5% $38,424.60 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $25,988.70 $0.00 $25,988.70 $83,109.30 25% 25% $5,143.20 

1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 n% 100% $0.00 

1C1 I CONSTRUCTION MANAGEMENT CA TOTAL I $1,027,681.10 II $n4,927.66 I so.oo I sn4,927.66ll $252.753.44 I $43,567.80 1 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,n5.oo $0.00 S115.n5.oo $0.00 100% 100% $0.00 

1C2L02 COMPLETE 1989(CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100% 100% $0.00 

1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 100% $0.00 

INTERIM CMC CA. TOTAL I $200,018.90 II $205,1111.43 I so.oo 1 s2o6. 1111.43 II so.oo I 103~ so.oo I 

CONTtNGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 0% 0% so.oo I 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% so.oo I 
1C3L03 PAGUATE REPAIR FUND $300,000.00 0% 

1C3 O-OP AGREEMENT CONTINGENCY CA fOTAL $2,800,000.00 $0.00 $0.00 $0.00 $2,500,000 00 0% 0% so.ooJ 

C9NFIDENTIALNSTRUCTIONMANAGEMENTTASKTOTAL I $4,027,700.00 II $980,Q44.091 sooo 1 $98o.o44.o9ll s2.752.7s:POL-EPA01-001 02643,567.80 1 
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MANAGEMENT TOTAL I $5,588,635.08 II $2,279,729.72] so.oo 1 $2.279,729.72 ll $2,968,752.61 1 4l~ $114,134.791 

LCCADMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I sa1o,30o oo II S811,ooo.40 1 so.oo I S811.ooo.4o II so.oo 1 100%j 100~ so.oo 1 
2l1L02A LCC MARGIN-REFUND FOR OVERRUNS ! so.oo II ($5,744.08)1 so.oo I css. 1 44.08) II ss.744.o8 1 o%j o%j N/A I 

2u I LCCCOSTSCATOTALI $810,300.00 II $805,256.321 so.oo 1 saos.256.32 11 $5,744.081 100~ so.oo I 

2L.2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 750AJ 100% $0.00 
2L.2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81% 100% $0.00 
2L.2L02B LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $108,003.00 $23,997.00 82% 82% $289.02 
2L.2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $171!,000.00 $0.00 $176,000.00 $0.00 100% 100% $0.00 

LCCSTART-UPCOSTSCATOTAL) $718,100.00 II $610,099.20 I so.oo 1 se1o.o99.2o II $7s,300.ao 1 85~ as%! $289.021 

lCC ADMINISTRATION TASK TOTAL l $1,528,400.00 II $1,415,355.521 so.oo 1 s1.415,35s.s2 II $84,044 sal $289.021 

MOBILIZATION 

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97% 100% $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109% 100% $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117% 100% $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99% 100% $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51% 100% $0.00 

MOBILIZATION CA TOTAL I $444,617.00 II $440,076.57 I s50.52 I $44o.o26.osll so.oo 1 so.oo I 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112% 100% $0.00 
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49% 100% $131,404.24 
2M2J01 LAND SURVEY JP AREA $266,165.00 $42,498.67 $588.41 $41,910.26 $223,666.33 16% 42% $166,378.67 

lAND SURVEY CA TOTAL I $650,315.00 II $304,072.01 I $6,243.32 1 $297,828.6911 $360.o35.7o 1 47%j 84%j $297,782.91 1 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 01\t 01\t $0.00 
2M3L02. 02A OPERATOR TRAINING-PY90 & PY91 $271,1!28.00 $190,0Q!!.55 $3,635.1!0 $181!,41!0.95 $0.00 701\t 1001\t $0.00 
2M3L028 OPERATOR TRAINING-PY92 $90,000.00 $58,152.50 $0.00 $58,152.50 $31,847.50 651\t 651\t $534.62 

2M3! LCC TRAINING CA TOTAL I $361.628.00 11 $248,249.051 $3,635.60 1 $244.613.45 11 $31.847.50 1 69~ eaS $534.621 

12M MOBILIZATION TASK TOTAL I s1.456,560.oo II $992,397.631 $9,929.441 $982,468.1911 $391,883.20 1 es!ffi 85~ $298,317.52 1 

IBACKFIWNG I 
CONFIDENTIAL MPLETE 1990 (NP HAUL ROADS) $60,352.oo II $87,120.861 $12.184.44 1 $74.936.42 11 cs26 ·7~POL-EPA01-001 026S.ss4.42>1 

----~ 
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2E1N02 HAUL TO NP PIT: NP-P8-17 $1,838,682.00 $1,245,438.94 $288,214.28 $957,224.88 $593,243.08 68% 100% $393,181.32 

2E1N03 COMPLETED 1990 (NP-P8-18) $1,313,140.00 $1,058,227.81 $222,820.82 $833,807.19 $258,912.19 80% 100% $204,800.00 

2E1N04 COMPLETED 1990 (NP-P8-14) $413,123.00 $283,358.58 $30,389.74 $232,966.84 $149,786.42 84% 100% $120,000.00 

2E1N05 COMPLETED 1990 (NP-P8-15) $408,830.00 $278,495.74 $33,927.85 $242,568.09 $132,334.28 68_~ 100% $105,800.00 

2E1N08 COMPLETED 1990 (NP-P8-18) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $48,910.42 82% 100% $0.00 

2E1N07 COMPLETE 1990 (SP-P8-01) $1,618,723.00 $1,251,376.57 $213,983.59 $1,037,412.98 $365,346.43 n~~t 100% $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,087.00 $69,484.90 $9,653.05 $59,811.85 $32,802.10 88% 100% $14,191.15 

2E1N11 COMPLETE 1990 (NP-P8-13) $149,157.00 $150,580.84 $18,071.14 $132,489.50 ($1,403.84) 101% 100% ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-W8-19) $148,393.00 $48,318.68 $0.00 $48,316.68 $100,078.32 33% 100% $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,228.00 $4,859,207.30 $868,913.84 $3,790,293.86 $1,849,018.70 74% 74% $1,200,040.87 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,801.75 $5,809.10 $35,992.65 $48,297.25 47% 85% $23,472.71 

2E1S02 HAUL SP-P8-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100% 100% ($2,847.08) 

2E1S03 SP-P8-02 ADDITIONAL VOLUME $48,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100% 100% $0.00 

SP BACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 100% 96% $20,825.83 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS s1o8.n2.oo $118,105.53 $11,554.10 $108,551.43 ($9,333.53) 109% g()% ($9,818.48) 

2E1J02 HAUL JP-P8-23 TO JP-OP-41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 0% 0% $0.00 

2E1J03 HAUL JP-P8-24 TO JP-OP-41 $0.00 $80,463.97 $13,891.33 $48,572.84 ($80,463.97) 0% 29% ($160,595.31) 

2E1J04 HAUL JP-P8-25 TO JP-OP-41 $2,094,608.00 $8,940.20 $1,670.17 $7,270.03 $2,085,867.80 0% 0% $0.00 

2E1J05 HAUL JP-P8-28 TO JP-OP-41 $518,425.00 $390,454.55 $87,118.59 $303,335.96 $127,970.45 75% 100% $215,089.04 

2E1J08 HAUL JP-W0-10 TO JP-OP-41 $88,149.00 $114,868.21 $8,451.83 $108,216.58 ($28,519.21) 133% 100% ($20,087.58) 

2E1J07 HAUL JP-P8-27 TO JP-OP-41 $268,515.00 $83,717.94 $18,002.79 $65,715.15 $184,797.08 31% 321\t $83,155.18 

2E1J08 HAUL JP-W0-()7 TO JP-OP-41 $485,748.00 $234,118.88 $36,984.48 $197,134.40 $251,829.12 481\t 75% $222,902.13 

2E1J09 HAULJP-W0-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 $3,041,178.00 01\t 0% $0.00 

2E1J10 HAUL JP-WS-()8 TO JP-OP-41 $188,836.00 $0.00 $0.00 $0.00 $188,836.00 01\t 01\t $0.00 

2E1J11 HAUL JP-W8-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 01\t 01\t $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 01\t 01\t $0.00 

2E1J13 HAUL JP-W0-()3 TO JP-OP-41 $634,274.00 $391,945.24 $21,061.23 $370,884.01 $242,328.78 621\t 951\t $243,889.78 

2E1J14 HAUL JP-W8-13/W0-20 TO JP-OP-42 sn.571.oo $0.00 $0.00 $0.00 sn.571.oo 01\t 01\t $0.00 

2E1J15 JACKPILE HAUL ROAD8-FOACE ACCOUNT $0.00 $0.00 $0.00 $0.00 $0.00 01\t 01\t $0.00 

JP BACKFILLING SUBTOTAL $7,837,658.00 $1,402,414.52 $198,734.32 $1,203,680.20 $6.435.241.48 181\t OG,i $554,734.74 

2E1 I BACKFILLINGCATOTAL I $14,354,084.9911 $6,270,415.581 $1,096,151.981 $5,174,283.5811 $8,130,557.431 41~ $1,n5,801.24j 

DUMP SLOPING 
2E2N01 CUT BENCH NP-W0~1 $313,472.00 $0.00 $0.00 $0.00 $313,472.00 01\t 0% $0.00 

2E2N02 CUT SLOPES NP-W0-()2(BENEATH NP-P8-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 731\t 1001\t ($35,289 59) 

2E2N03 CUT NP-WS-()3 SLOPES $25,576.00 $20,713.84 $2,797.89 $17,915.75 $4,862.36 811\t 1001\t $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0~4) $24,959.00 $20,111.21 $3,408.72 $16,704.49 $4,847.79 811\t 1001\t $0.00 

2E2N05 CUT NP-WO~ SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100% 100% $13,383.25 

2E2N08 CUT NP-WT~9 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2N07 REGRADE NP-ON-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,958.97) 114% 100% ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68% 100% $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,580.41 $14,130.03 $8,818.56 65% 100% $0.00 
NP DUMP SLOPING SUBTOTAL $486,411.49 $101,711.31 $13,410.79 $88,300.52 

$384,
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) N Fl DENTIAL)MPLETED 1990 (SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,4 48,000.00 co 
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2E2S02 CUT SP-W$-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2S03 CUT SP-W0-13BIW8-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($38,382.34) 104% 100% ($11 ,828.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.38 $5,621.00 $33,764.38 $15,285.64 72% 100% $0.00 

2E2S05 CUT SP-W8-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 100% $12,376.93 

2E2S08 COMPLETED 1990 (SP-W8-18CIWT -19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86% 100% $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT -o3) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 100% $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100% 100% $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,838.25 $197.80 $1,440.45 $738.75 89% 100% $0.00 

2E2S10 DELETED 1990 (SP-W5-o6) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $38,843.00 $30,471.16 $419.84 $30,051.52 $6,371.84 83% 100% $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/W$-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 100% $0.00 

2E2S13 DELETED 1990 (SP-WT -15AI15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,238.38 $12,291.70 $59,944.68 ($22 ,241.38) 144% 100% ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70~ 100% $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195% 100% ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100% 100% $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3, 186.65) 106% 100% $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 100% $0.00 
SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 96% 81% $155,382. 18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $220,109.41 $25,877.57 $194,231.84 $789,622.59 22% 32% $402,757.50 

2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0% 0% $0.00 

2E2J03&3A CUT JP-W$-17 SLOPES $2,239,392.00 $44,770.15 $5,609.46 $39,160.89 $2,194,621.85 2% 2% $281,357.50 

2E2J04 CUT JP-P8-22 SLOPES $104,856.00 $0.00 $0.00 $0.00 $104,656.00 0% 0% $0.00 

2E2J05 CUT JP-W0-72 SLOPES $11,160.00 $0.00 $0.00 $0.00 $11,160.00 0% 0% $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $000 $0.00 $0.00 0% 0% $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 01\t $0.00 

2E2J08 CUT JP-W5-o1 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J09 DELETED 1990 (JP-WT -o2A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J12 CUT JP-WO-o6 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J13 CUT JP-W5-o8/12 SLOPES $107,508.00 $563.75 $5.58 $558.17 $106,944.25 1% 0% $0.00 
2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $346,810.00 $64,710.09 $282,099.91 $374,869.00 48% 95% $205,755.73 
2E2J15 CUT JP-W8-15AI15B SLOPES $157,141.00 $64,651.37 $8,560.86 $56,090.51 $92,489.63 41% 100% $53,370.49 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J17 CUT JP-W8-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS If $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0% 0% $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $2,931.08 $544.81 $2,388.25 $4,240.94 41% 100% $4,785.75 

2E2J21 CUT JP-W8-19A SLOPES $64,551.00 $54,304.31 $1,347.68 $52,956.63 $10,246.69 84% 95% $8,807.18 

2E2J22 CUT JP-W8-19B SLOPES $395,761.00 $242,212.03 $41,750.05 $200,461 .98 $153,548.97 61«1,4, 76% $131,995.24 

2E2J23 CUT JP-W8-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J24 CUT JP-WO-M SLOPES $258,203.00 $56,128.48 $9,803.81 $48,324.65 $202,074.54 22% 100% $211,878.35 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J28 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

ONFIDENTIALT JP-W0-18/668 SLOPES $100,412.00 $44,369.93 $8,070.04 $38,299.89 
sse.o4POL-EPA01-001 0267 1
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2E2J29 DELETED 1990 (JP-W0-03A) $0.00 $0.00 $0.00 $0.00 $0.00 01\t ci% $0.00 
2E2J30 DELETED 1990 (JP-W0-038) $0.00 $0.00 $0.00 $0.00 $0.00 o% 0% $0.00 
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 0% 01\t $0.00 
2E2J32 CUT SLOPES JP-W0-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 01\t 01\t $0.00 
2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 $0.00 $0.00 01\t 0<14 $0.00 
2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 $0.00 $0.00 01\t oQ,i $0.00 

JP DUMP SLOPING SUBTOTAL $5,768,690.00 $1,076,850.47 $166,279.95 $910,570.52 $4,691,839.53 191\t 21% $1,341, n8.84 

DUMPSl.OPINGCATOTAL J $8,805,515.9611 $3,643,505.181 $6n,519.62J $2,965,985.5611 $5,162,010.781 41~ 40~ $1,480,153.51 l 
COVER PlACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-e1 TO NP-08 sn.922.oo $63,344.99 $12,678.06 $50,666.93 S14,5n.o1 811\t 0% $0.00 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $1n,823.oo $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102<14 100% $20,787.48 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 $0.00 $0.00 0<14 0% $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 661\t 0% $0.00 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 O'M O'M $0.00 
2E3N06 HAUL SOIL FROM NP-SB-e1 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179 55 100<14 100<14 $9,596.55 
2E3N07 HAUL SOIL FROM SP-DN--81 TO NP-D4 $149,246.00 $125,332.06 $27,960.48 $97,371.58 $23,913.94 84<14 100<14 $7,211.42 
2E3N08 HAUL SOIL FROM SP-DN--81 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97<14 100% ($20,573.16) 
2E3N09 HAUL SOIL FROM SP-DN-e1 TO NP-03 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98<14 10011t ($13,985.83) 
2E3N10 HAUL SOIL FROM SP-ON--81 TO NP-05 $232,064.00 S159,7eo.45 $34,067.07 $125,693.38 $72,303.55 69CM 10011t $38.923.62 
2E3N11 HAUL SOIL FROM SP-DN-e1 TO NP-010 $210,600.00 $0.00 $0.00 $0.00 $210,600.00 0<14 Ollt $0.00 
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $0.00 $0.00 $0.00 $113,607.00 0<14 0<14 $0.00 
2E3N13 HAUL SHALE FROM NP-Ws-31 TO NP-09 $73,235.00 $41,868.20 $7,894.30 $33,973.90 $31,366.80 57<14 100<14 $39,261.10 
2E3N14 SHALE BORROW TO NP-04 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100<14 100<14 $11,382.07 
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $103,923.15 $23,191.46 $80,731.69 $32,576.85 161M: 100<14 $55,768.31 
2E3N16 HAUL SHALE FROM NP-Ws-31 TO NP-08 $51,948.00 $0.00 $0.00 $0.00 $51,948.00 0<14 0<14 $0.00 
2E3N17 HAUL SHALE FROM NP-W5-31 TO NP-010 $84,240.00 $1,836.19 $361.55 $1,474.64 $82,403.81 2<14 0<14 $0.00 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $83,873.00 sn.4o7.8o $15,259.07 $62,148.73 $6,465.20 92<14 100<14 $15,197.27 
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-02 $81,152.00 sn.153.57 $15,645.08 $61,508.49 $3,998.43 95<14 100~ $12,619.51 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0<14 Ollt $0.00 
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 $0.00 $0.00 0114 O'M $0.00 

NP COVER PLACEMENT SUBTO'rAL $2,183,274.13 $1,272,178.26 $258,533.67 $1,013,644.59 $911,095.87 58114 52 !It $174,188.34 
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $54,362.82 $6,741.69 $47,621.13 $121,719.18 31114 10011t $76,375.87 
2E3S02 SOIL BORROW SP-W5-17(SP-D2)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 10911t 100<14 $18,568.71 
2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 311M: 100<14 $509,749.55 
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046 58 9811t 100<14 $57,893.81 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454 00 $43,856.41 $9,476 24 $34,380.17 $89,597.59 33% 100% $99,073.83 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903 31 481\t 100% $101,391.72 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 741\t 100% $100,808.74 
2E3S08 SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $379,259.91 $81,966.27 $297,293.64 $46,271.09 891\t 100% $128,237.36 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $324,735.22 $80,229.00 $244,506.22 $122,072.78 731\t 100% $202,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0 00 01\t 0% $0.00 
2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $205,110 00 $236,109.02 $56,194 87 $179,914.15 ($30,999 02) 115'\t too% $25,195 85 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $275.568 00 $70,740 75 $13.346 20 $57,394 55 $204,827 25 26°A 100% $218,173 45 

NFIDENTIAL OIL BORROW ~SP-018) FROM SP-SB-50 $262,362 00 $168,315 25 $25.778 20 $142,537 05 
s
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0~ 0% $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $57,808.25 $11,198.25 $48,610.00 $25,675.75 89% 100% $30,238.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82% 100% $13,988.48 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP~ $190,818.00 $170,325.44 $21,841.37 $148,484.07 $20,492.56 89% 100% $42,333.93 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,388.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205% 100% ($10,300.57) 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233% 100% ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151% 100~ $3,996.88 

SPCOVER PLACEMENT SUBTOTAL $3,903,562.00 $2,546,200.35 $544,416.35 $2,001,784.00 $1,357,361.65 65% 90% $1,728,844.00 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $26.40 $0.00 $26.40 $408,877.60 0% 0~ $0.00 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,898.00 $0.00 $0.00 $0.00 $243,898.00 0% 0% $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% ~~ $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0~ 0% $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.89 65% 100~ $8,152.46 

2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0~ ~~ $0.00 

2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0~ $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0 00 0% 0~ $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J24 HAUL SHALE FROM JP-WT -<12 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J25 DELETED 1990 (JP-WT -<12) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J28 HAUL SHALE FROM JP-WT -<12 TO D15 $0.00 $0.00 $000 $0.00 $0.00 o_~ 0~ $0.00 

2E3J29 HAUL SHALE FROM JP-WT -02 TO D1 8 $0.00 $0.00 $0.00 $0.00 $0.00 0~ 0% $0.00 
JP COVER PLACEMENT SUBTOTAL $667,042.00 $8,089.71 $1,575.77 $6,513 94 $658,952.29 1~ 1% $8,152.46 

COVER PLACEMENTCA TOTAL I $6,753,878.13 II $3,826,468.32 I $804,525.791 $3,021,942.53 II $2.927,409.81 I 57113 e2113 $1,911,184.80 1 

CONT AM SOil EXV 
2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84% 90% $21,273.69 

2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100% 100% $10,453.17 

2E4N01B NORTH RIO PAGUATE-WEST $45.600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100% 100% $10,367.42 

NFI DENTIAL NPCONfAMINA'tEDSOtLSUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 
s

16
'
8POL-EPA01-001 026912

'
094

'
28 

M SP-CS-27/28/31133153 TO SP-OP-34 $162,633.00 $123,375.73 $26,273.15 $97,102.58 . $39,2 ' ' ' - .. 9,764.22) 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDfT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 Ollt Ollt $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 Ollt Ollt $0.00 
2E4S04 SP-Cs-33 $0.00 $0.00 $0.00 $0.00 $0.00 Ollt Ollt $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 Ollt 0% $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 0% $0.00 
2E4S07 COMPLETED 1990 (SP-Cs-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,917.38 $17,229.45 ($11, 714.83) 202Cit 100% ($8,940.45) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,190.53 $114,332.03 $27,542.44 84'\t 50% ($28,704.68) 
2E4J01 HAUL CS FROM JP-Cs-36 TO JP-OP-41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 ($10,488.16) 125Cit 85% ($12,756.87) 
2E4J02 HAUL CS FROM JP-C5-38/37 TO JP-OP-41 $11,115.00 $0.00 $0.00 $0.00 $11,115.00 Ollt O'lt $0.00 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 $0.00 $0.00 Ollt O'lt $0.00 
2E4J04 HAUL CS FROM JP-C5-39 TO JP-OP-42 $7,172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 20Cit 50 'It $4,651.22 

JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $54,074.46 $6,115.18 $47.959.28 $6,395.54 89'\t 70'\t ($8,1 05.65) 

CONTAMINATB> SOIL CA TOTAL I $432,039.00 II $381,212.55 I $79.711.351 $301.501.20 II $50.826.45 1 88~ 71~ $5,283.951 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 sn.961.04 1'\t 100Cit $64,287.18 
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 O'lt 100'\t $61,249.00 

NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140.223.04 1'\t 100'\t $125,536.18 
2E5S01 TRIM SP HIGHWALLS sn.o47.oo $29,160.64 $0.00 $29,160.64 $47,886.36 38'\t 100'\t $34,022.36 
2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,1eo.e3 $0.00 $29,160.83 $46,308.37 39Cit 100'\t $45.058.37 

SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38% 100'\t $79,080.73 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 Ollt 100Cit $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 100'\t $0.00 

JP HIGHWAl.L SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 O'lt 0'* $0.00 

HIGHWALL CA TOTAL I $293,745.00 II $59,327.23 I $190.141 $59,137.0911 S234,417.n I $204.616.91 1 

EROSION CONTROL 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 O'lt O'lt $0.00 
2E6N02 DELETE RIO MOOUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 O'lt O'lt $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 O'lt O'lt $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 Ollt O'lt $0.00 

\2E8X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
j2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

EAOSIONCONTROLCATO'fAL I $0.00 II $0.00 I so.oo I so oo II so.oo 1 so.oo I 
EARTHWORK TASK TOTAL I $30,639,263.0811 $14,180,928.84 I $2,658,098.881 $11,522.829.96JI $16,505,222.241 46~ $5,376.840.41 1 

UG ENTRIES ABAN 
2S1N01 SEAl. PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

C<? f'J_FI DE NT I~L.,..,.AL-=P-:-_13:-cAD=1==-r --------r----:;:so::-:.0=0 n-11 ---=-so-.oo-.1--'7-:so-.oo-.1---=-=so-:-.oo--.-1.--1 ----:~POL-E P AO 1_-0g ]" 0_2_7_0 ___ $0:<>0 1 
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2S1502 SEAL P-10 DECLINE $15,755.00 $1,929.88 $13.56 $1,916.32 $13,825.12 12% 100CM $13,838.68 

2S1503 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 100CM $10,225.93 

2S1504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21% 100CM $28,942.27 

2S1505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100CM $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $81.74 $14,407.12 $68,808.14 17% 48% $53,006.88 

2S1J01 SEAL JP-S5-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00 

2S1J02 SEAL JP-P5-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 10% 0% $0.00 
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5% 5% $0.00 

2s1 I UG ENTRIES ABANDON CA TOTAL I $88.793.oo II $14,753.31 1 $92.071 $14,661.2411 $74,039.69 1 $53,006.88 I 

PfTWATER 
2S2N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114% 100% $16,491.76 

2S2501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136% 100% ($12,033.68) 

2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $126,212.47 $37,355.11 $88,857.36 $236,595.53 35% 66% $211,834.64 
282 PIT WATER CA TOTAL $598,394.00 $416.303.20 $97,852.92 $318,450.28 $182,090.80 70% 83% $216,292.72 

SURF STRUC DEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40% 100% $1,774.59 

253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84% 90% $8,763.39 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,008.55 $108,894.13 $2,083.32 98% 95% ($24,281.40) 
283 SS DEMOLITION CA TOTAL $175,829.00 $162,585.16 $8,499.27 $156,085.89 $13,243.84 92% 81% ($15,743.42) 

SURF STAG DECOM 

2S4XY NOT ASSIGNED I $0.00 jj $0.oo I $0.oo I $0.oo II so.oo I O%j O%j so.oo I 
2S4 SS DECOM CA TOTAL I $0.oo II $0.oo I $0.oo 1 $0.oo II so.oo I o%j O%j so.oo I 

PEAMSTRUC 
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OCM 0% $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $41,618.00 $0.00 $0.00 $0.00 $41,616.00 OCM 0% $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 OCM 0% $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OCM O'lt $0.00 

2S5J()g CONSTRUCT PERMANENT FENCES: ALL AREA $151 ,585.00 $147,809.38 $2,687.54 $146,221.84 $3,765.82 ($21 ,318.14) 
ALL STRUCTURES SUBTOTAL $151,565.00 $147,809.38 $2,587.54 $145,221.84 $3,755.62 ($21,318.14) 

2851 PERMANENTSTRUCTUAESCATOTALI $193.181.oo 11 $147,809.381 $2,587.541 $145.221.84 11 $45.371.62 1 77~ 68~ ($21,318.14)1 

128 STRUCTURESTASKTOTALj s1.o56,197.oo II $741,-461.051 $1o7.oa1.8o 1 $634,419.2511 $314,745.95 1 70%j 77%j $232,238.03 1 

CONFIDENTIAL 
~~~.:'.c:'~. ·····- 1 •• ;EPARE BED & SEED NP FLAT AREAS. $137,966.oo II $137,691.261 $8.241 $137,683.02 II s2;POL-EPA01-001 027_1 15.015.1311 
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DETAIL FOR PTD 

APR 1992 .. 
%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACT\JAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52.417.41 $29,926.59 84% 90% $24,102.43 

NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86% 90% $9,087.30 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $68,864.76 $173.15 $68,691.61 $294,593.24 19% 66% $259,379.80 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $14,710.70 $67.62 $14,643.08 $183,336.30 7% 50% $168,760.84 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82% 100% $9,761.30 

SPSEEOING SUBTOtAL $616,422.00 $128,731.16 $240.n $128,490.39 $487,690.84 21_1\i> 72% $437,901.94 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2R1 I SEEDINGCASUBTOTAL I $836,732.oo II $318.839.83 1 $249.o1 1 $318.590.82 11 $517,892.171 381M1 821M1 $446.989.24 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 I DELETED 1990 (IRRIGATION) so.oo II so.oo I $0.00 so.oo 11 $0.00 0~ 0~ so.oo I 

12R2J01 I DELETED 1990 (IRRIGATION) so.oo II so.oo I $0.00 so.oo II $0.00 0~ 0~ so.oo I 

2R21 IRRIGATION CA SUBTOTAL I so.oo II so.oo I $0.00 so.oo I! $0.00 oS ol so.oo I 

12R REVEGETATION TASK TOTAL I $836.732.oo 11 $318,839.831 $249.01 $318,590.8211 $517,892.17 38~ oj $446.989.24 1 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 0'* $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $5.449.16 $717.45 $4,731.71 $75,725.84 7% 0% $0.00 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0% 0'* $0.00 

2T1 TERRACING CA SUBTOTAl $86,275.00 $5.449.16 $717.45 $4,731.71 $80,825.84 8% 0'* $0.00 

SPECIAL CASES 
2T2S01 CUT SP-SW-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 0'* $0.00 
2T2J01 CUT JP-W5-o1 SLOPES- GAVILAN $0.00 $0.00 $0.00 $0.00 0'* 0'* $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0'* O'lt $0.00 
2T2J03 CUT JP-W0~3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 O'lt O'lt $0.00 
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% 0'* $0.00 
2T2N01 CUT NP-WO-G1 BENCHES-RIO MOOUINO $814,630.00 $521,109.11 $36,072.66 $485,036.45 $293,520.89 64% 85% ($746,209.92) 

2T2 SPECIAL CA SUBTOTAl $814,630.00 $521,109.11 $36,072.66 $485,036.45 $293,520.89 64% 0'* ($746,209.92) 

I TERRACING/SPECIAL TASK $900,Qo5.00 II $52&,55U7j $38,790.11 1 $4a9,788.18ll $374,346.731 ($748,209.92)1 

CONFIDENTIAL CONSTRUCTION TOTAL I $38,418,057.03lll 18,175,531.141 $2.812,099.241$15,383,431.90 II $18,188,1:POL-EP ~0 1-00 1.0272)8,~:~.1J 
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PU92 

PY90&91 

INTERIM 
MOBILIZATION 

WBSIDNO. 
~GMT CA SUMMAA 

1P1 
1P2 

1P 
1C1 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 
2E2 
2E3 
2E4 
2E5 
2E6 

2E 
2S1 
2S2 
2S3 
254 
2S5 

2S 
2R1 
2R2 

2A 
2T/2S 

- - - - - - ... - - -
JACKPILE 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

YTO YTDACTUAL YTDACTUAL 
WORK PACKAGE DESCAIPTlON ACTUAL COST EQUIP CREDIT CASH FLOW 

POL MANAGEMENT CA TOTAL $36,357.63 $0.00 $36,357.63 
POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 

POL MANAGEMENT TJ\SK TOTAL $38,357,63 $0.00 $38,357.63 
CONSTRUCTION MANAGEMENT CA TOTAL $27,205.57 $0.00 $27,205.57 

INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 
CONSTRUCTION MANAGEMENT TASK TOT AI.. $27.205.57 $0.00 $27,205,57 

MANAGEMENT TOTAL $63,563.20 $000 $63,563.20 

LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 
LCC START -UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

LCC ADMINISTRATION TASK TOTAL $102,258.~ $0.00 $102,258.~ 

MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $42,498.67 $967.07 $41,531.60 
LCC TRAINING CATOTAL $58,152.50 $0.00 $58,152.50 

MOBIUZATION TASK TOTAL $100,861.17 $W/.01 $99,884.10 
BACKFILLING CA TOTAL $1,408,032.61 $288,994.67 $1,119,037.94 

DUMP SLOPING CA TOTAL $394,949.86 $63,398.27 $331,551.59 
COVER PLACEMENT CA TOTAL $393,929.95 $48,927.27 $345,002.68 

CONTAMINATED SOIL CA TOTAL $22,910.91 $5,143.19 $17,767.72 
HIGHWALLCA TOTAL $0.00 $0.00 $0.00 

EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 
EAATH~AKTASKTOTAL $2,219,823.33 $408,483.40 $1,813,358.93 

UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 
PIT WATER CA TOTAL $7,940.93 $660.52 $7,280.41 

SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 
SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $9,321.21 $229.82 $9,091.39 
STRUCTUAESTASKTOTAl $22,132.33 $1.240.95 $20,891.38 

SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00 
IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

REVEGETATION TASK TOTAl $21,82t).1~ $123.13 $21,102.00 
TERRACING/SPECIAL CASES $526,558.27 $110,431.45 $110,431.45 

CONFIDENTIAL 

- - - - - - -
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DETAIL FOR PY92 

APR 1992 .. 
PYt:l2 ACTUAL ACTUAL 

WBSID NO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2 CONSTRUCTION TOTAL $2,999,249.15 $519,226.00 $2,174,327.78 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $63,563.20 N/A $63,563.20 
2 CONSTRUCTION TOTAL $2,999,249.15 $519,226.00 $2,480,023.15 

GRAND TOTAL $3.0~,812.36 $519,.2215.00 $2.543,586.36 

CONFIDENTIAL POL-EPA01-001 0275 



- - - - - - - - - - - - - - ... - - -
DETAIL FOR PY92 

APR 1992 ., 

PY92 ACTUAL ACTUAL 
WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1P1L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 
1P1L01B PROJECT MANAGEMENT- PY92 $36,357.63 $0.00 $36,357.63 
1P1L01C $0.00 $0.00 $0.00 
1P1L01D $0.00 $0.00 $0.00 

I POL MANAGEMENT CA TOTAL $36.357.63 I $0.oo 1 $36,357.63 I 

NE 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00 
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I ENGINEERING CA TOTAL $0.oo I $0.oo 1 so.oo I 

l1P IPOLMANAGEMENTTASKTOTAL $36.357.63 I $0.oo 1 $36.357.63 I 

cue 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & pyg $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
1C1L01B ENGINEERING SERVICE5-PY92 $1,216.87 $0.00 $1,216.87 
1C1L05B ENVIRONMENTAL MONITORING: PY92 $25,988.70 $0.00 $25,988.70 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

!CONSTRUCTION MANAGEMENT CA TOTAL $27,205.57 I $0.oo I $27,205.57 1 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 
1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

jiNTERIM CMC CA TOTAL so.oo I so.oo 1 so.oo 1 

CONTINGENCY 
1C3L01 . MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.oo I 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 so.oo I 
1C3L03 PAGUATE REPAIR FUND $0.00 

1C3 CO-OP AGREEMENT CONTINGENCY CA iOTA 
---

$0.00 $0.00 so.oo I 

CC?.~ FIDE NT I,AL.STRUCTION MANAGEMENT TASK TOTAL I $27,205.57 1 $0.oo I $27.205.57 1 POL-EPA01-001 0276 
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DETAIL FOR PY92 

APR 1992 ., 

PY92 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CRB>IT CASH FLOW 

I MANAGEMENT TOTAL $63,563.20 1 $0.00 l $63,563.20 1 

LCCADMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I $0.oo I $0.oo I $0.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I ($5,744.08)1 $0.oo I ($5,744.08) 1 

I LCC COSTS CA TOTAL ($5,744.08) 1 $0.oo I ($5,744.08)1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 
2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

jLCC START -UP COSTS CA TOTAL $to8,oo3.oo 1 $0.oo I $to8,oo3.oo 1 

jLCC ADMINISTRATION TASK TOTAL $102,258.92 1 $0.oo I $to2.258.92 I 

MOBIUZATION 
2M1 LOt NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

j2Mt jMOBIUZATION CA TOTAL $0.oo I $0.oo I so.oo 1 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 
2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 
2M2J01 LAND SURVEY JP AREA $42,498.87 $987.07 $41,531.80 

jLANDSURYEYCA TOTAL $42,498.67 1 $987.071 $41,531.80 1 

TRAINING 
2M3l01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 
2M3L02B OPERATOR TRAINING-PY92 $58,152.50 $0.00 $58,152.50 

12M3 ILCC TRAINING CATOTAL $58.152.50 1 $0.oo I $58,152.50 1 

12M I MOBILIZATION TASK TOTAL $100,851.171 $987.071 m.684.1o I 

CONFIDENTIAL POL-EPA01-001 0277 
~~t:lNUl lvvMPLETE 1990 (NP HAUL ROADS) $0.oo 1 $0.oo I so.oo 1 
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DETAIL FOR PY92 

APR 1992 .. 
PY92 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CAB> IT CASH FLOW 

2E1N02 HAUL TO NP PIT: NP-P8-17 $119,643.07 $0.00 $119,643.07 

2E1N03 COMPLETED 1990 (NP-P8-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-P8-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-P8-15) $0.00 $0.00 $0.00 
2E1Noe COMPLETED 1990 (NP-P8-16) $0.00 $0.00 $0.00 
2E1N07 COMPLETE 1990 (SP-P8-01) $0.00 $0 00 $0.00 

2E1 NOS NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $000 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $7,002.10 $0.00 $7,002.10 

2E1 N11 COMPLETE 1990 (NP-P8-13) $0.00 $0.00 $0.00 
2E1N12 COMPLETE 1990 (NP-W8-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $126,645.17 $0.00 $126,645.17 
2E1 501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 
2E1S02 HAUL SP-P8-02 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-P8-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SPBACKFILLING SUBTOTAL $0.00 $0.00 $0.00 
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14 

2E1J02 HAUL JP-P8-23 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J03 HAUL JP-P8-24 TO JP-OP-41 $60.463.97 $13,891.33 $46,572.64 
2E1J04 HAUL JP-P8-25 TO JP-OP-41 $8,940.20 $1,670.17 $7,270.03 
2E1J05 HAUL JP-P8-26 TO JP-OP-41 $307,332.47 $88,734.75 $238,597.72 
2E1Joe HAUL JP-W0-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26 
2E1J07 HAUL JP-P8-27 TO JP-OP-41 $83,717.94 $18,002.79 $65,715.15 
2E1J08 HAUL JP-WO-o7 TO JP-OP-41 $234,118.88 $53,675.86 $180,443.02 
2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J10 HAUL JP-W8-08 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J11 HAUL JP-W8-15 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J13 HAUL JP-WO-o3 TO JP-OP-41 $391,945.24 $91,733.43 $300,211.81 
2E1J14 HAUL JP-Ws-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 
2E1J15 JACKPILE HAUL ROAD5-FORCE ACCOUNT $0.00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL $1,281,387.44 $288,994.67 $992,392.77 

j2E1 !BACKFILLING CA TOTAL $1,408.032.61 1 $288,994.67 1 $1,119,037.941 

DUMP SLOPING 
2E2N01 CUT BENCH NP-W0~1 $0.00 $0.00 $0.00 
2E2N02 CUT SLOPES NP-W0~2(BENEATH NP-Ps-1n $6,975.48 $0.00 $6,975.48 
2E2N03 CUT NP-W8-03 SLOPES $4,862.35 $000 $4,882.35 
2E2N04 COMPLETE 1990 (NP-W0~4) $0.00 $0.00 $0.00 
2E2N05 CUT NP-WO-oe SLOPES $0.00 $0.00 $0.00 

2E2Noe CUT NP-WT ....09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-ON-22 $1,956.97 $0.00 $1,956.97 
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 
?I"?I<JI\Q r.m.API.ETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

ONFIDENTIAL-1PSLOPINGSUB1'0TAL $18,429.19 $0.00 $18,429.19 

I2E2S01 IGOMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
c POL-EPA01-001 0278 
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DETAIL FOR PY92 

APR., 1992 

PYtl2 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL. COST EQUIP CREDIT CASH FLOW 
2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13BIWS-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18CIWT -19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT -o3) $000 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT-15AI15B) $0.00 $0 00 $0.00 
2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 
SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6.371.85 

2E2J01 CUT JP-W0-11 SLOPES $220,109.41 $40,030.38 $180,079.03 

2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 

2E2J03 &3A CUT JP-WS-17 SLOPES $44,no.15 $8,210.87 $36.559 28 

2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $0.00 $0.00 $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J08 CUT JP-W5-o1 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -o2A/02B/02C) $0.00 $0.00 $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

2E2J12 CUT JP-WO-<l6 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-W5-o8/12 SLOPES $563.75 $20.99 $542.76 

2E2J14 CUT JP-W0-11 SLOPES $12,153.94 $2,294.10 $9,859 84 

2E2J15 CUT JP-WS-15A/15B SLOPES $18,889.63 $0.00 $18,889.63 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J17 CUT JP-WS-16AI16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $54,304.31 $9,807.43 $44,496.88 

2E2J22 CUT JP-WS-19B SLOPES $17,991.23 $2,796.82 $15,194.41 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-«1 SLOPES $1,366.40 $237.68 $1,128.72 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 

NFI DENTIAL JP-W0-18/e6B SLOPES $0.00 $0.00 $0.00 

L~--=---- .I.":'_-:_:_ JP-:-~~-18/66C SLOPES $0.00 $0.00 $0.00 
~--- -------- ---- ~----
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PY92 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E2J29 DELETED 1990 (JP-WO-Q3A) $0.00 $0.00 $0.00 

2E2J30 DELETED 1990 (JP-WO-Q3B) $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-WO-o4 $0.00 $0.00 $0.00 

2E2J32 CUT SLOPES JP-WO-o4B $0.00 $0.00 $0.00 

2E2J33 DELETED 1990 (JP-WO-Q5A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-WO-o5B) $0.00 $0.00 $0.00 
JP DUMP SLOPING SUBTOTAl $370,148.82 $63,398.27 $306,750 55 

!DUMP SLOPING CA TOTAL $394,949.86 1 $63,398.27 1 $331.551.59 1 

COVER PL'CEMEN 
2E3N01 HAUL SOIL FROM NP-SB~1 TO NP-D8 $63,344.99 $12,678.06 $50,666.93 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.16 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB~1 TO NP-09 $44,865.45 $9.417.00 $35,448.45 

2E3N07 HAUL SOIL FROM SP-ON~1 TO NP-04 $4.000.00 $0.00 $4,000.00 
2E3N08 HAUL SOIL FROM SP-DN~1 TO NP-01 $3,597.58 $0.00 $3,597.58 

2E3N09 HAUL SOIL FROM SP-ON~1 TO NP-03 $3,982.15 $0.00 $3,982.15 

2E3N10 HAUL SOIL FROM SP-ON~1 TO NP-05 $14,703.56 $0.00 $14,703.56 
2E3N11 HAUL SOIL FROM SP-ON~1 TO NP-010 $0.00 $0.00 $0.00 
2E3N12 SOIL TO NP-06 (BENCHES) $0.00 $0.00 $0.00 
2E3N13 HAUL SHALE FROM NP-W$-31 TO NP-09 $15,844.33 $3,161.89 $12,682.44 
2E3N14 SHALE BORROW TO NP-04 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-05 $6,976.85 $0.00 $6,976.85 

2E3N16 HAUL SHALE FROM NP-W5-31 TO NP-08 $0.00 $0.00 $0.00 

2E3N17 HAUL SHALE FROM NP-W5-31 TO NP-010 $1,836.19 $361.55 $1,474.64 

2E3N18 HAUL SHALE FROM NP-W5-03 TO NP-03 $6,465.20 $0.00 $6,465.20 

2E3N19 HAUL SHALE FROM NP-W5-03 TO NP-02 $3,998.43 $0.00 $3,998.43 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-W5-03 TO NP-01 $0.00 $0.00 $0.00 
NP COVER PLACEMENT SUBTOTAL $203,314.63 $32,615.24 $170,799.39 

2E3S01 SOIL BORROW SP-OP-35(SP-01)FROM SP-SB $25,719.18 $0.00 $25,719.18 

2E3S02 SOIL BORROW SP-W5-17(SP-02)FROM SP-SB $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $28.48 $0.00 $28.48 

2E3soe HAUL SOIL FROM SP-SB-42 TO SP-06 $26,909.23 $6,180.81 $20,728.42 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $11,071.08 $0.00 $11,071.08 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $26,072.78 $0.00 $26,072.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $111.46 $0.00 $111.46 

2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 

NFIDENTIAL- BORROW(SP-018) FROM SP-SB-50 $20,446.76 $0.00 $20,446.76 

!..Ct:~O Jq. 1 on,..LE BORROW (SP-13A)FROM Sf"_--~5-H ___ $2,396.27 $0.00 $2,396.27 
------
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2E3S15 SHALE BORROW (SP-13B)FROM SP-Ws-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-{)1 FROM SP-W5-07 $8,475.74 $0.00 $8,475.74 

2E3S17 SHALE BORROW (SP-14) FROM SP-W5-07 $7,063.07 $0.00 $7,063.07 

2E3S18 HAUL SHALE FROM SP-WS-{)7 TO SP-04 $4,492.55 $0.00 $4,492.55 

2E3S19 HAUL SHALE FROM SP-W$-07 TO SP-010 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-{)7 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-{)7 TO SP-10 $0.00 $0.00 $0.00 
SP COVER PLACEMENT SUBTOTAL $190,588.92 $16,412.03 $174,176.89 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $26.40 $0.00 $26.40 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 

2E3J07 HAUL SOIL FROM JP-SB-M TO D2 $0.00 $0.00 $0.00 

2E3J08 HAUL SOIL FROM JP-SB-M TO D7 $0.00 $0.00 $0.00 
2E3J09 HAUL SOIL FROM JP-SB-M TO D11 $0.00 $0.00 $0.00 
2E3J10 HAUL SOIL FROM JP-SB-M TO D12 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J18 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-W$-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-W$-15 TO D1 $0.00 $0.00 $0.00 

2E3J20 HAUL SHALE FROM JP-W5-15 TO D2 $0.00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-W5-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-W$-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-W$-15 TO D12 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0.00 $0.00 $0.00 

2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 

2E3J28 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 

2E3J27 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT-02 TO D18 $0.00 $0.00 $0.00 
JPCOVER PLACEMENT SUBTOTAL $28.40 $0.00 $28.40 

jCOVER PLACEMENT CA TOTAL $393,929.95! $48,927.27 1 $345.oo2.68 1 

CONT AM SOIL EXV 
2E4N01 HAUL CS FROM NP-C$-23124 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

NFIDENTIAL HH RIO PAGUATE-WEST $0.00 $0.00 $0.00 
... CONTAMINATED SOIL SU8iOTAL $0.00 $0.00 $0.00 

I -.-. I 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 $0.00 $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 $0.00 $0.00 
2E4S04 SP-Cs-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 $0.00 $0.00 

2E4S07 COMPLETED 1990 (SP-C~32 TO SP-DP-35; $0.00 $0.00 $0.00 

SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-CS-38 TO JP-DP-41 $22,910.91 $5,143.19 $17,767.72 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-DP-41 $0.00 $0.00 $0.00 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 $0.00 $0.00 
2E4J04 HAUL CS FROM JP-CS-39 TO JP-DP-42 $0.00 $0.00 $0.00 

JPCONTAMINATED SOIL SUBTOTAL $22,910.91 $5,143.19 $17,767.72 

!CONTAMINATED SOILCA TOTAL $22.910.91 1 $5,143.191 s17.767.72 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

IHIGHWALLCATOTAL so.oo 1 so.oo 1 so.oo I 
EROSION CONTAO 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 
2E6N02 DELETE RIO MOOUINO CHANNEL $0.00 $0.00 $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 
I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

12Ee I EROSION CONTROL CA TOTAL so.oo 1 so.oo 1 so.oo 1 

I2E t EARTHWORK TASK TOTAL $2,219,823.33 I S40e.4ea.-4o I s1.a1a.ssua 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 
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2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 

2S1S03 COMPLETE 1990 (H-1 ADin $0.00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $1,859.70 $279.58 $1,580.12 
2S1J01 SEAL JP-S5-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-Ps--46 ENTRIES $264.45 $10.33 $254.12 

JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12 

I UG ENTRIES ABANDON CA TOTAL $2,124.151 $289.91 1 $1,834.241 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin $0.00 $0.00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 
2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $7,940.93 $660.52 $7,280.41 

282 PIT WATER CA TOTAL $7,940.93 $660.52 $7,280.41 

SURF STRUC DEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34 

283 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SURF STRC DECO 
2S4XY NOT ASSIGNED I so.oo 1 $0.00] so.oo 1 

254 SS OECOM CA TOTAL I so.oo I so.oo I so.oo 1 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF $0.00 $0.00 $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0 00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 
2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 
2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $9,321.21 $229.82 $9,091.39 
ALL STRUCTURES SUBTOTAL $9,321.21 $161.47 $9,159.74 

I PERMANENT STRUCTURES CA TOTAL $9,321.21 1 $229.821 $9,091.391 

JSTRUCTUAESTASKTOTAL $22,132.331 $1,240.95J $20,891.38 1 
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2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $25,619.53 $64.88 $25,554.65 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $2,205.60 $58.25 $2.147.35 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $27,825.13 $123.13 $27,702.00 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

j2R1 I SEEDING CA SUBTOTAL $27.825.13 1 $123.131 s21.1o2.oo 1 

IRRIGATION 

2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

j2R2S01 jDELETED 1990 (IRRIGATION) $0.oo I so.oo I $0.oo 1 

j2R2J01 jDELETED 1990 (IRRIGATION) $0.oo I so.oo 1 $0.oo I 
j2R2 I IRRIGATION CA SUBTOTAl $0.oo I so.oo 1 $0.oo I 

j2R I REVEGETATION TASK TOTAL $27,825.13 [ $123.131 s21,702.oo 1 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $5,449.16 $717.45 $4,731.71 

2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 

2T1 TERRACING CA SUBTOTAL $5,449.16 $717.45 $4,731.71 

SPECIAL CASES 

2T2S01 CUT SP-SW-<>6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 

2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $0.00 $0.00 $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOOUINO $0.00 $0.00 $0.00 

2T2J03 CUT JP-W0-()3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 

2T2J04 CUT NORTH JP-W5-HI BENCHES $0.00 $0.00 $0.00 

2T2N01 CUT NP-WO-o1 BENCHE5-RIO MOQUINO $521,109.11 $109,714.00 $411,395.11 

2T2 SPECIAL CA SUBTOTAL $521,109.11 $109,714.00 $411,395.11 

I TERRACING/SPECIAL TASK $526,558.27 1 $110,431.451 $416,126.821 
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CONFIDENTIAL 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION 

POL-Project Management PY-92 

Environmental Monitoring PY-92 

Engineering/Consulting Services PY-92 

LCC Insurance 

Training PY -92 

Surveying-Jackpile Area, PY-92 

Fencing 

Reseed N. Paguate Areas 

Reseed S. Paguate Areas 

Dewater Jackpile Pit 

JP-W0-07 to Backfill 

JP-PS-27 to Backfill 

JP-W0-03 to Backfill 

JP-PS-24 to Backfill 

Slope JP-WS-17 

Rio Moquino Benches 

JP-W0-11 to Backfill 

REMARKS 

on-gomg; 

on-going; 

on-going; 

on-going; 

on-going; 

on-going; 

on-gomg; 

on-gomg; 

on-gomg; 

on-gomg; 

in-progress; 

idled 

substantially complete; 

m-progress; 

m-progress; 

nearing completion; 
ready for cover; 

m-progress; 
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CONFIDENTIAL 

5.3 WORK PACKAGE CLOSEOUTS 

for April, 1992 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for April, 1992 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

NONE for April, 1992 
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CONFIDENTIAL 

5.4 CHANGE ORDER SUMMARY 

NONE for April, 1992 
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I 
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PACKAGE 

I 
NUMBER 

2L2L0l 

I 2MlL05 
2MlL06 
2MlL07 

I 
2MlL08 
2M3L01 
2ElN11 
2E1N12 

I 2S1N01 
2SlS03 
2S1S05 

I 2S3N01 
2E2S09 
2E2S04 

I 
2E1N04 
1C2L01 
2S2N01 
2M2N01 

I 2ElN01 
1P1L01 
1C1L05 

I 1C1L01 
2L2L02 
2L1L01 

I 
2S2S01 
2E1N03 
2E1N05 
2E1N06 

I 2E1N07 
2E2N04 
2E2N09 

I 2E2S01 
2E2S06 
2E2S07 

I 
2E2Sll 
2E2S12 
2E2S15 
2E2S19 

I 2E4S07 

I 
I 
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& 02 

& 02B 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of April, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So, Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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I 
I 
I WORK 

PACKAGE 
NUMBER 

I 
2E2N03 

I 
2E2N02 
2E2J15 
2E3N14 
2E3N15 

I 2E3S16 
2E3S18 
2E2NOB 

I 2E3S20 
2E3N02 
2E3N19 

I 
2E3N09 
2E3N18 
2E1N02 
2E3N10 

I 2E1S02 
2E1N10 
2E3N07 

I 2E3S13 
2E3S19 
2E3NOB 

I 
1C1L05A 
1P1L01A 
1C1L01A 
2M2N01 

I 2M3L02A 
2L2L02A 
2M1X01 

I 2S2J01 
2S5J02 
2S5S02 

I 
2S5N02 
2E5S02 
2E5S01 
2E5N02 

I 2E5N01 
2E2S02 
2E1S03 

I 2E2S18 

I 
I 
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of April, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-D5 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-D5 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-Dl 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim s. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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I WORK 

PACKAGE 
NUMBER 

I 
2E2S17 

I 
2E2Sl6 
2E2S14 
2S1S01 
2E2N07 

I 2E4N01A 
2E4N01B 
2E3S11 

I 2E2S03 
2E2J20 
2E3S09 

I 
2E3J15 
2E3S08 
2E3S03 
2E3S17 

I 2E3S02 
2E3S14 
2E3S01 

I 2E3S21 
2E4N01 
2E2J24 

I 
2E3N06 
2E3N13 
2E3S12 
2S1S02 

I 2E3S07 
2E1J06 
2E3S05 

I 2E3S06 
2E3S04 
2E1J05 

I 
2E3N04 
2S1S04 

I 
I 
I 
I 
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of April, 1992 

DECRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-D8 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-DS 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 

9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Minor amounts of precipitation occurred during April, 1992 but the operational 
impact was minimal. Production in some areas was down slightly since the 
remainder of the LCC field personnel received 40 hours of hazardous management 
training. Cash flow continues to track as projected with no corrective actions being 
needed. Project is approximately 14 months ahead of the Jacobs baseline. 
Performing seeding work this spring is to take advantage of better-than-expected 
moisture conditions due to the wet winter weather. 
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6.2 VARIANCE & VARIANCE EXPLANATIONS 

NONE for April, 1992 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--APRIL, 1992 
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Office of 
Rec/amatzon Project Manager 
(505) 242-0506 
(505) 552-6011 

Date: May 1, 1992 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Jim Olsen, Jr., P.E. - RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF APRIL, 1992 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather for this month was not a factor on the earth moving operations of the Laguna 
Construction Company. The reseeding sub-contractor James Ranch, was affected by high winds 
causing the crew to shutdown early. 

The scrapers are hauling shale to NP-W0-02 and have finished the Rio Moquino bench cut on 
NP-W0-02 & NP-W0-01. The scrapers should be there through May. 

The trucks are hauling to JP-OP-41, waste material from JP-W0-07, Protore from JP-PS-24 and 
JP-PS-25. The trucks will remain there through May. 

The dozers are in several different areas: pushing JP-W0-11 into JP-OP-41, working with the 
scrapers on NP-W0-01 and NP-W0-02, working with the trucks pushing contaminated soils and 
protore at JP-W0-07, JP-PS-24 and JP-PS-25. Sloping on JP-WS-17 and backfill at NP-OP-21. The 
dozers should be in these places through May. 

Weather Station is on line. Power and data settings are installed. Data is being collected. 

Air station filters were taken to TMA \Eberline. No air filter results received this month. One air 
station was set up at Bell Rock Mesa, results pending. TMA \Eberline did no exposure surveys this 
month. All air pumps received maintenance. The RGM-2 is running very well and recording data. 
The RGM-2 unit data is being logged on the computer. 

Gamma surveys continue to read below twice background in all buildings. Two lunch trailers were 
put on shale platforms and moved to other locations. Their readings are below twice background. 
TMA \Eberline took no alpha exposure measurements this month. 

Hazardous Waste Training was completed this month by the scraper and dozer crews. The 
training was sponsored by the Laguna Construction Company. All persons completing the 40 hour 
course will receive a certificate. 

Fencing has kept the horses out of the revegetated areas but further assistance may still be 
required to keep them out. The BIA will assist in the removal of the horses when needed. Notices 
of these activities have been posted by the BIA and the Governor has been informed by the JRP 
Office. 

The technicians are involved with tutoring the Tribal personnel on the use of their computer and 
its software. This training is available to all who are interested. 

The aerial survey markers at various sites throughout the mine are repaired. The aerial photo will 
be taken late this month or early next month depending on the weather. 
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James Ranch has finished reseeding the housing area and SP-Dll. They still need to do South 
Paguate areas and North Paguate areas including slopes. 

A tour of the mine was given to 6 students and their teacher. The students were from the Laguna­
Acoma High School and were studying geology. a Video crew from I.AI.A. doing a promotion 
video for C.E.R.T. was also given a tour and video footage was shot on the site. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. The weather station is set up. 

2. TLD Badges and Radon Detectors were changed out this month. 

3. 29 CFR 1910 Hazardous Waste Training was conducted. 
LCC personal was in attendance. 

4. Filters have been sent to TMA \Eberline results are pending. 
One pump was set up at Bell Rock Mesa. 

5. Fencing has helped with the problem of horses grazing in the revegetated areas. 

6. Training is being provided to the planners and facilities personnel and will be ongoing. 

7. Tours were given to Laguna-Acoma Geology students and a Video crew from I.A.I.A. 
doing a promotion for C.E.R.T. 

8. James Ranch has begun to reseed in some areas this month. 

9. Aerial markers are being fixed. The Biannual photo to be taken at 
the end of this month or early next month. 

FILE: INSP0492.DOC 
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